



METRO MANILA COLLEGE
U-Site, Brgy. Kaligayahan, Novaliches Q.C.
BASIC EDUCATION DEPARTMENT



CAPSTONE DEVELOPMENT WEEKLY ACCOMPLISHMENT REPORT

Project Title: An Automated Marketing Campaign Workflow System for Metro Manila College

Team Members: Melody Payod, Ashlee Albalate, Eugene De Jesus, Joshua Lanon, John Christian Palit-Ang

Section: 12 - Newton

Teacher: Mr. Flando Bulmug
Adviser: Mr. Earl Xander Gabas

Week Number: 1

Report Period: 1

1. Summary of Accomplishments This Week (Describe what was finished, progress made, research done, documentation prepared, testing results, etc.)

For week 1, the developers made sure to accomplish the foundation of the system. First, research by Lanon, was made for what development environment the group will use. Next, the group went to the library to search for the thesis about the Marketing Department made by Mrs. Valencia to decide what's the scope of the system. After that, the group was able to draft the ERD and DFD 0 & 1. Also, the group started with the Introduction of the capstone paper.

2. Tasks In Progress (Ongoing task: current status, percentage completed, remarks)

- System Flow Analyzing (50%) — Still revising some parts.
- Capstone Paper Introduction and Background of the Study (40%) — Introduction was only constructed and is still under alterations.

3. Problems Encountered / Challenges (Issues: impact, how the team addressed it, Pending concerns or technical difficulties)

- Marketing Department Visit: The developers were unable to conduct an interview immediately due to the busy schedule of the department. This resulted in the delay of starting the capstone project early. But they were able to act as fast as possible to visit the department.
- Capstone Title: Because of the delay, the approved title was made before the interview. This caused the developers to ask for a revision to their capstone adviser as capstone title is very important as the first step in writing the papers. They were able to solve this problem by asking their adviser regarding the situation.
- Other Tasks: Some of the members were unable to focus on the development of the flow of the system because they're still not done with their individual system that was due on Friday. But the developers used teamwork and they helped each other out to finish their own systems.
- Absentees: The leader wasn't around for two days to guide the group in person but is still guiding them through their group chat. The present members were able to do their own tasks as they know how to initiate.

4. Solutions Implemented (Fix applied or workaround, Revisions or improvements made, Technical adjustments)


- The developers acted quickly — they spent time on researching the process of the Marketing Department to know their workflow, strategies, and what they needed clearer.
- All of the challenges encountered are immediately acted upon as they always communicate (meeting, confrontations) etc.) to make sure any tasks are accomplished every day.

5. Plans for Next Week (Task planned for next week, Modules to develop, Testing or documentation actions, Meetings or milestones)

- Draft UI mockups or layout
 - Finalize the flow (ERD, DFDs)
 - Start a system module
 - Continue the capstone paper
- day by day

6. Time Log (Members Name, Task, Hours Spent, Remarks)

- Melody Payod — Assigns and guides members & Week 1 reporter — 5h
 - Ashlee Albalate — Manages the whole flow of system — 8h 20m
 - Eugene De Jesus — Checks accuracy and completeness — 8h 20m
 - Joshua Lanon — Manages development environment — 6h 40m
 - John Christian Palit-Ang — Manages capstone paper & Documentator — 6h 40m
- 30 to day 1.40



7. Overall Project Status

Percentage Completed: 13%

Status: **On Track** / Slight Delay / Major Delay / Completed

8. Adviser Remarks Earl + Andrew Gubus — signature

Revison

Prepared By: Melody Payod (Leader)

Date Submitted: 12/08/25



Day 1 (Dec 1, 2025)

The group talked about what their tasks will be as well as the roles. Lanon also searched about what development environment will be used.



Day 2 (Dec 2, 2025)

The group went to the Graduate Studies library to study the thesis of the director of the Marketing Department, Ma'am Valencia, to understand their workflow. After going to the library, the group started to decide on the flow of the system.



Day 3 (Dec 3, 2025)

The group is decided to finalize the informations needed. ERD and DFDs are started.



Day 4 (Dec 4, 2025)

The group clarified how data will be entered and how the system will process it.

Day 5 (Dec 5, 2025)

The group analyzed the system's flow furthermore and added some more information. Not much process because the group focused on finishing their own individual system that was due that day.



CAPSTONE DEVELOPMENT WEEKLY ACCOMPLISHMENT REPORT

Project Title: An Automated Marketing Campaign Workflow System in Metro Manila College

Team Members:

Melody Payod,

Ashlee Albalate,

Eugene De Jesus,

Joshua Lanon,

John Christian Palit-Ang

Course/Section: 12 - Newton


Instructor: Mr. Clarito Baluyot

Week Number: 2

Report Period:

1. Summary of Accomplishments This Week (Describe what was finished, progress made, research done, documentation prepared, testing results, etc.)

- **Flowchart and System Name** – The system flowchart was finalized and an official system name (TRACE) was created to clearly define the project structure.
- **UI Design** – The user interface design was discussed and completed to guide the visual layout of the system.
- **Meta Developer Page Testing** – The previously created Meta Developer page was tested to ensure proper functionality.
- **Capstone Paper Review** – The capstone paper was checked and revisions were made, including expanding the flowchart for better clarity.
- **Admin and Staff Dashboard Concept** – Ideas were gathered on how to implement admin and staff roles within a single dashboard.
- **DFD Level 0** – Work on the Data Flow Diagram Level 0 was started to show the overall system process.



Dec 9 – Continued papers & flowchart. **Dec 10** – Chapter 1 is mostly accomplished. **Dec 12** – Started UI design.



2. Tasks In Progress (Ongoing task: current status, percentage completed, remarks)

• DFD Level 0

Current Status: Ongoing

Percentage Completed: 10%

Remarks: Initial structure and data flow estimation are being developed and reviewed.

• Capstone Paper – Chapter 1

Current Status: Ongoing

Percentage Completed: 70%

Remarks: Main content is mostly completed; minor revisions and refinements are still needed.

• UI Design

Current Status: Ongoing

Percentage Completed: 20%

Remarks: Initial layout and visual concepts have been created and are subject to improvement.

3. Problems Encountered / Challenges (Issues: impact, how the team addressed it, Pending concerns or technical difficulties)

• Team Absences

Impact: Progress on some tasks was affected due to the absence of key members on certain days.

How the Team Addressed It: On Tuesday, the head of documentation was absent, and on Wednesday, the main programmer was absent. Team members who were present continued working on their respective tasks. On Thursday, all members were present, which allowed the team to discuss and gain ideas on implementing the admin and staff roles within the same dashboard. On Friday, the programmer was absent, so the team focused on non-programming tasks. Coordination and guidance were maintained through the group chat.

Pending Concerns / Technical Difficulties: No major issues at present, but consistent attendance is important for smoother progress moving forward.

4. Solutions Implemented (Fix applied or workaround, Revisions or improvements made, Technical adjustments)

• Capstone Paper Revision

Fix / Workaround Applied: The capstone paper was revised to improve clarity and content quality.

Revisions / Improvements Made: Sections were refined based on feedback to better align with the system design.

Technical Adjustments: Ensured consistency between the paper and the system flow.

• Flowchart Improvement

Fix / Workaround Applied: The flowchart was revised to address unclear processes.

Revisions / Improvements Made: Steps were reorganized to achieve a clearer and more logical system flow.

Technical Adjustments: Updated the flowchart to match the current system structure and planned features.



5. Plans for Next Week (Task planned for next week, Modules to develop, Testing or documentation actions, Meetings or milestones)

• Database Structure Development

Tasks Planned: Create and finalize the database structure, including ERD, DFD Level 0, and DFD Level 1.

• UI Design Improvements

Tasks Planned: Make further enhancements and refinements to the user interface for better usability and aesthetics.

• Capstone Paper Continuation

Tasks Planned: Continue writing and revising the capstone paper to ensure completeness and alignment with the system design.

6. Time Log (Members Name, Task, Hours Spent, Remarks)

	Name	Task	Time Log	Remarks
9/10	Ashlee Y. Albalate	System Analyst	5h	Does the job of finishing the flowcharts. (30)
9/10	Melody Payod	Project Leader	5h	Makes sure that the team has progress. (30)
9/10	Eugene De Jesus	Quality Assurance Analyst	5h	Helps with the flowchart and UI design. (30)
8/10	Joshua Lanon	Lead Software Developer	3h 20m	Started with the Facebook API. (30)
7/10	John Christian Palit-Ang	Technical Documentation Analyst	1h 40m	Sends the content of capstone paper. (30)

7. Overall Project Status

Percentage Completed: 19%

Status: On track

8. Instructor/Adviser Remarks

Earl Xander A. Gabes - Always submits to me and asks me to check it ontime
12/15/25

Prepared By: Ashlee Y. Albalate (System Analyst)

Date Submitted: 12/15/25



CAPSTONE DEVELOPMENT WEEKLY ACCOMPLISHMENT REPORT

Project Title: An Automated Marketing Campaign Workflow System in Metro Manila College

Team Members:

Melody Payod,
Ashlee Albalate,
Eugene De Jesus,
Joshua Lanon,
John Christian Palit-Ang

Course/Section: 12 - Newton

Instructor: Mr. Clarito Bluyot

Week Number: 3

Report Period:

1. Summary of Accomplishments This Week (Describe what was finished, progress made, research done, documentation prepared, testing results, etc.)

- **System UI Design** - The user interface is being worked on some of the system form is already finished whilst some other forms in the system is being worked to finish the system's ui.
- **Capstone Paper** - The capstone paper chapter 1 is nearly finished, only some revisions on the parts of the paper are needed and checking it with the advisor.



DEC 15 - Designing the System UI



DEC 16 - Designing System UI and
Finishing Capstone Paper Chapter 1

DEC 23 - Designing the Student Info Form

DEC 24 - Implementing the design to the system

JAN 2 - Designing of UI and Writing of Capstone Paper: Chapter 1



2. Tasks In Progress (Ongoing task: current status, percentage completed, remarks)

- **DFD Level 0**

Current Status: Ongoing

Percentage Completed: 10%

Remarks: Initial structure and data flow estimation are being developed and reviewed.

- **Capstone Paper – Chapter 1**

Current Status: Ongoing

Percentage Completed: 80%

Remarks: Main content is mostly completed; minor revisions and refinements are still needed.

- **UI Design**

Current Status: Ongoing

Percentage Completed: 50%

Remarks: Several design forms have been created and some forms is not finished.

3. Problems Encountered / Challenges (Issues: impact, how the team addressed it, Pending concerns or technical difficulties)

- **Lack of Communication**

Impact : Slow progress in design making of the system and writing the capstone paper, cause of lacking communication not seeing the messages of the project leader to make the system.

How the team Addressed it : The members that are active is doing the work of the member whose not participating, the members that are active is doing most of the work to finish the given task that day.

Pending Concerns/Technical Difficulties : No Issues present.

4. Solutions Implemented (Fix applied or workaround, Revisions or improvements made, Technical adjustments)

- Other members handled the unfinished task that needed to be finished.

5. Plans for Next Week (Task planned for next week, Modules to develop, Testing or documentation actions, Meetings or milestones)

- **Finishing designing of System UI.**
- **Checking of Capstone paper : Chapter 1**
- **Starting of Capstone paper : Chapter 2**



METRO MANILA COLLEGE
U-Site, Brgy. Kaligayahan, Novaliches Q.C.
BASIC EDUCATION DEPARTMENT



10

6. Time Log (Members Name, Task, Hours Spent, Remarks)

Role/Name	Task	Time log					Remarks
		MON	TUE	WED	THUR	FRI	
PROJECT LEADER - Melody Payod	- Capstone Paper Continuing and Revising - System UI Design	1h 50mins	1h 50mins	N/A	N/A	N/A	10/30
MAIN DEVELOPER - Joshua Lanon	- System UI Design Making	1h 50mins	1h 50mins	N/A	N/A	N/A	10/30
SYSTEM ANALYST - Ashlee Albalate	- System UI Design Making	1h 50mins	1h 50mins	N/A	N/A	N/A	10/30
QUALITY ASSURANCE - Eugene De Jesus	- Capstone Paper Additional and Beneficiaries - Weekly Accomplishment Report	1h 50mins	1h 50mins	N/A	N/A	N/A	10/30
TECHNICAL DOCUMENTATION - John Christian Palit-Ang	- Capstone Paper Continuing and Revising	1h 50mins	1h 50mins	N/A	N/A	N/A	10/30

7. Overall Project Status

Percentage Completed: 23%

Status: **On Track** / Slight Delay / Major Delay / Completed

8. Instructor/Adviser Remarks

Eugene C. De Jesus A. Gabas Keep up the good work!
Prepared By: Eugene C. De Jesus (System Quality Assurance)

Date Submitted: January 6, 2026



CAPSTONE DEVELOPMENT WEEKLY ACCOMPLISHMENT REPORT

Project Title: An Automated Marketing Campaign Workflow System in Metro Manila College

Team Members:

Melody Payod,
Ashlee Albalate,
Eugene De Jesus,
Joshua Lanon,
John Christian Palit-Ang

Course/Section: 12 - Newton



Instructor: Mr. Clarito Baluyot

Week Number: 4

Report Period:

1. Summary of Accomplishments This Week (Describe what was finished, progress made, research done, documentation prepared, testing results, etc.)

- **System UI Design** - The user interface is being worked on and some of the system form is already finished while some other forms in the system are being worked to finish the system's UI.
- **Capstone Paper** - Chapter 2 begins with the search for the RRLs and other parts of chapter 2.
- **Coding** - The programmer begins with the coding after the UI design is almost finished.



Jan 5 - Lessons by Mr. Clarito Baluyot.

Jan 6 - Starting Capstone paper Chapter 2.

Jan 7 - Adding more features to the GUI.

Jan 9 - Finishing some codes and parts of chapter 2.

Jan 8 - Implementing the design in the system.





2. Tasks In Progress (Ongoing task: current status, percentage completed, remarks)

- **DFD Level 0**

Current Status: Ongoing

Percentage Completed: 80%

Remarks: Many additions and changes have been made to the flow.

- **Capstone Paper – Chapter 2**

Current Status: starting

Percentage Completed: 30%

Remarks: We have started working on chapter 2 and are looking for local and foreign

- **UI Design**

Current Status: Ongoing

Percentage Completed: 70%

Remarks: Many changes and additions have been made to the designs to improve them.

- **Coding**

Current Status: Ongoing

Percentage Completed: 50%

Remarks: The programmer is making progress to develop the system.

3. Problems Encountered / Challenges (Issues: impact, how the team addressed it, Pending concerns or technical difficulties)

- **Lack of Communication**

Impact : The system is progressing slowly and our members don't understand each other because they all have their own preference of the flow of the system.

How the team addressed it : The members that are present are doing the work of the members who are not coordinating, the members that are active are doing most of the work to finish the given task that day.

Pending Concerns/Technical Difficulties : No Issues.

4. Solutions Implemented (Fix applied or workaround, Revisions or improvements made, Technical adjustments)

- Other members handled the unfinished task that needed to be finished.
- The leader reached out for the members and continues to fix the group problems.

5. Plans for Next Week (Task planned for next week, Modules to develop, Testing or documentation actions, Meetings or milestones)

- **Finalizing of the System UI.**
- **Continuing of Capstone paper: Chapter 2**
- **Polishing of the system (additional features)**



6. Time Log (Members Name, Task, Hours Spent, Remarks)

Role/Name	Task	Time log					Remarks
		MON	TUE	WED	THUR	FRI	
PROJECT LEADER - Melody Payod	- Gives tasks efficiently - System UI Designing	1h 50m	1h 50m	1h 50m	1h 50m	1h 50m	10 (30)
MAIN DEVELOPER - Joshua Lanon	- Coding - DFD 0	-	-	-	1h 50m	-	7/10 (27)
SYSTEM ANALYST - Ashlee Albalate	- System UI Design	-	1h 50m	1h 50m	1h 50m	1h 50m	9/10 (26)
QUALITY ASSURANCE - Eugene De Jesus	- Capstone Paper (RRLs)	1h 50m	1h 50m	1h 50m	1h 50m	1h 50m	10 (30)
TECHNICAL DOCUMENTATION - John Christian Palit-Ang	- Capstone Paper (Fundamental) - Weekly Accomplishment Report	-	1h 50m	1h 50m	1h 50m	1h 50m	9/10 (29)

7. Overall Project Status

Percentage Completed: 34%

Status: On Track / Slight Delay / Major Delay / Completed

8. Instructor/Adviser Remarks

Prepared By: John Christian Palit-Ang (TECHNICAL DOCUMENTATION ANALYST)

Date Submitted: January 12, 20



CAPSTONE DEVELOPMENT WEEKLY ACCOMPLISHMENT REPORT

Project Title: An Automated Marketing Campaign Workflow System in Metro Manila College

Team Members: Melody Payod,

Ashlee Albalate,

Eugene De Jesus,

Joshua Lanon,

John Christian Palit-Ang

Course/Section: 12 - Newton

Instructor: Mr. Clarito Baluyot

Week Number: 5

Report Period:

1. Summary of Accomplishments This Week (Describe what was finished, progress made, research done, documentation prepared, testing results, etc.)

- **Capstone Paper** - Chapter 2 is almost finished as the team helped the Technical Documentation Analyst.
- **Coding** - The programmer made a lot of progress in the system. Coding the charts is the only thing that is left and more polishing.
- **System Reviewed by the Capstone Adviser** - As the developers made some progress to the system, they have it checked by their adviser for guidance and to gather advice or approval



Jan 12 - Finding more RRLs were tasked to a member.

Jan 13 - Starting Capstone paper Chapter 2.

Jan14 - Conceptual Framework was brainstormed by the group.

Jan 15 - The programmer searched for a tutorial to connect Sheets to SQLite.

Jan 16 - Two members went to the library for a guide to the capstone paper.





METRO MANILA COLLEGE
U-Site, Brgy. Kaligayahan, Novaliches Q.C.
BASIC EDUCATION DEPARTMENT



2. Tasks In Progress (Ongoing task: current status, percentage completed, remarks)

• Chapter 2

Current Status: Ongoing

Percentage Completed: 90%

Remarks: Almost done and later on ready to be checked.

• Diagrams

Current Status: Ongoing

Percentage Completed: 50%

Remarks: DFD 0 and DFD 1 are done while the System Architecture is still ongoing.

• UI Design

Current Status: Ongoing

Percentage Completed: 80%

Remarks: Some buttons and small parts but necessary are added to the design.

• Coding

Current Status: Ongoing

Percentage Completed: 60%

Remarks: More progress has been made.

3. Problems Encountered / Challenges (Issues: impact, how the team addressed it, Pending concerns or technical difficulties)

4. Solutions Implemented (Fix applied or workaround, Revisions or improvements made, Technical adjustments)

- Each member handles the unfinished task that needs to be finished.

5. Plans for Next Week (Task planned for next week, Modules to develop, Testing or documentation actions, Meetings or milestones)

- Finalized GUI
- Start of Chapter 3
- Coding: Polishing of the System (additional features)
- Show the system to the client (Marketing Department)
- Finish the diagrams



METRO MANILA COLLEGE
U-Site, Brgy. Kaligayahan, Novaliches Q.C.
BASIC EDUCATION DEPARTMENT



16

6. Time Log (Members Name, Task, Hours Spent, Remarks)

Role/Name	Task	Time log					Remarks
		MON	TUE	WED	THUR	FRI	
PROJECT LEADER - Melody Payod	- Gives tasks - Capstone paper: Chapter 2	1h 40m	1h 40m	1h 40m	1h 40m	1h 40m	10 (30)
LEAD SOFTWARE DEVELOPER - Joshua Lanon	- Coding - Weekly Accomplishment Report	1h 40m	1h 40m	-	1h 40m	-	8/10 (28)
SYSTEM ANALYST - Ashlee Albalate	- System UI Design finalization	1h 40m	1h 40m	1h 40m	1h 40m	1h 40m	10 (30)
QUALITY ASSURANCE ANALYST - Eugene De Jesus	- Capstone Paper (RRLs)	1h 40m	1h 40m	1h 40m	-	1h 40m	9/10 (29)
TECHNICAL DOCUMENTATION ANALYST - John Christian Palit-Ang	- Capstone Paper (Definition of Terms)	1h 40m	1h 40m	1h 40m	1h 40m	1h 40m	10 (30)

7. Overall Project Status

Percentage Completed: 45%

Status: **On Track** / Slight Delay / Major Delay / Completed

Rate 1 to 10 per member

8. Instructor/Adviser Remarks

Made a lot of progress and finished Chapter 2

Earl Xander A. Galas

Prepared By: Joshua Lanon (Lead Software Developer)

Date Submitted: January 19, 2026